
Online Resource Hub: 

Business Services Construction Timeline

 Design 2-10 days

 Permitting 45-60 days*

 Locates/Construction 21 days

 Prep and Installation 7 days

We understand that our services will be crucial for businesses and we are committed to 

delivering a seamless and efficient construction experience to minimize any disruptions. 

Below is an outline on what businesses can expect over the course of construction. Some of these 

stages may be subject to adjustments to ensure a smooth construction process.

Standard Construction Timeline

bluestreamfiber.com

Each business is assigned a dedicated account 

manager who will provide updates, support, and 

answer any questions throughout the process. 

*Depending on municipality


